Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES - CPS ROBINSON/PIKE / AR69799F604600

Progressin FY98

TulsaDistrict initiated investigation of PRP/OE.

Sites with Response Complete 0 Investigation 1 0 2 $33 $0 $430 $1,630 || Fyo1 $1,145

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $940
Sitesin Medium 0 Design 1 0 1 $29 $0 $0 $0
Progress FYO03 $1,200| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 1 0 3 $112 $86 $0 $0 250 ANnEE/CAis planr_led for_ FY 2000 tq assessrisk and
Category NotEvaluaed | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 so[FY04 recommend remedial action at OF sites.

NotRequired | 3 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $200

Total Number of Sites 3 Total $174 $86 $430 $1,630 || FY99-2021** $13,377

’ FORMERLY USED DEFENSE SITES- STUTTGART AF / AR69799F605100 Progressin FY98

Siteswith Response Complete 1 Investigation 1 0 2 $13 $0 $0 $0|[Fyo1 $250

- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $375
Sitesin Medium 0 Design 1 0 2 $2 $0 $0 $0
Progress FYO03 $350|| Progr ess Planned for FY99-FY00

Low 0 RA-C 1 0 2 $8 $0 $0 $110 N L . "
_Rdative Risk 0 action is planned in the near future to recover materials
Cat Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Fyo04 $425 reportedly buried at the site, due to technological limitations
egory for locating buried glassvialsin a16-acrearea. The
Not Required 2 LTM 0 0 1 $0 $0 $0 $0 FY05 $650 landowner has been informed and is avoiding use of the
affected area.

Total Number of Sites 3 Total $23 $0 $0 $110 || FY 99-2021** $4,122

‘ ARMY - EAST FORT BAKER / CA921402005500 BRAC 1995 Progressin FY98
Sl completed. NRC survey completed. FDS removal
Siteswith Response Complete 2 Investigation 2 8 0 $483 $0 $300 $970 EYo1 $0 completed. AST Survey & Removal completed.
Investigation of the former med complex area(re: Bay Area
High 0 Interim Actions 1(1) 0(0) $0 $0 $0 $0 $0 Discovery Museum). Investigations of previously
e Fyoz unidentified areas of concern.
Sitesin Medium 0 Design 1 5 3 $248 $0 $102 $157
Progress FY03 $0|[ Progress Planned for FY99-FY 00
_Relative Risk Low 1 RA-C 1 0 8 $1570 $0 48 $2.100 Initiate & execute workplan/EECA for removal action &
Category Not Evaluated 7 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo04 $0|| ex-si sites. Initiate & execute workplan for Petroleum Site
Plan. Award contract for cleanup numbers. Perform storm
Not Required 0 LTM 0 0 0 $0 $0 $0 $o|| FYO05 $0|| drain cleanout.
Total Number of Sites 10 Total $2,301 $0 $450 $3,227 || FY 99-2002** $3,677
@ ARMY - FORT HUNTER LIGGETT / CA921042043600 Progressin FY9g
FTHE-01-IRA & LTM
Siteswith Response Complete 26 Investigation 26 8 0 $2,866 $340 $335 $160 || Fyo1 $1,015|| FTHE-03- RI/FS
! FTHE-16 - IRA
High 5 Interim Actions 6(11) 1) $2,006 $1,447 $745 $420 FTHE-20-LTM
i i " . Fyo02 $1,240 FTHE-28-RI/FS& LTM
Sitesin Medium 1 Design 1 2 1 $2,695 $0 $0 $0
Progress FYO03 $1,574|| Progress Planned for FY99-FY00
-Relative Risk Low 2 RAC ° 0 3 $7.23 $0 $0 $0 1072 FTHE-OL - RI/FSLTM,IRA
Category NotEvauaed | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 $o || FY04 072 || FrHE 02 Ri/ES
Not Required 0 LTM 0 1 1 $147 $147 $420 $420]| FY05 $1,012| FrHE-28- RIFS& LTM
Total Number of Sites 34 Total $14,947 $1,934 $1,500 $1,000 || FY 99-2025** $23,855

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

B-1-25



Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ ARMY - FORT IRWIN / CA921402044600

Progressin FY98

RI/FS for multiple sites were finalized reducing the number
Siteswith Response Complete | 34 Investigation 39 4 0 $15,016 $792 $65 $0 | Fyo1 $122|| of open sitesto seven.
o High 3 | Interim Actions 5(5) 0(0) REG $165 $3 $425 $0 EY02 $124
Sitesin Medium 1 Design 1 2 1 TECH $617 $200 $40 $0
Progress FYO03 $104|| Progress Planned for FY99-FY00
_Relative Risk Low 5 RAC 5 0 3 $1184 $0 $1450 $380 Cap FTIR-02, 04. Fence FTIR-06. Soil and plant tissue tests
Category NotEvduaed | 0 | RA-O(LTO) 0 0 2 $0 $0 $0 $100|| FY04 $112 | ot FTIR-38, 40. Perform GW sampling at FTIR-11.
Complete No Future Action Remedia Action plan for all
Not Required | 0 LTM 0 2 0 $87 $12 $20 $20|| FY05 $49 | sitesthat need NFA.
Total Number of Sites a3 Total $17,069 $1,007 $2,000 $500 || FY 99-2030** $4,216
’ ARMY - HAMILTON ARMY AIR FIELD / CA921402303800 RAB BRAC 1988 Progressin FY98
Refer to page A-92.
Siteswith Response Complete | 0 Investigation 1 21 0 REG $5,365 $0 $0 $0|[Fyo1 $0
- High 1 Interim Actions 4(5) 12(12) TECH $912 $0 $0 $0 EY02 $642
Sitesin Medium 7 Design 1 0 1 TECH $383 $0 $0 $0
Progress FYO03 $50 | Progress Planned for FY99-FY00
Low 14 RA-C 0 1 1 REG $13,040 $2,594 $3,277 $1,422
_Rdative Risk Evoa $50 Refer to page A-92.
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $43 $40]| FY05 $144
Total Number of Sites 22 Total $19,700 $2,594 $3,320 $1,462 || FY 99-2004** $5,668
‘ ARMY - LOMPOC BRANCH DISCIPLINARY BARRACKS/ CA921402101200 BRAC 1995 Progressin FY98
Continued Army Landfill SI, Farm Fuel Area S|, Grease
Siteswith Response Complete 5 Investigation 5 7 0 $995 $250 $1,200 $0 EYO1 $0 Racks/Wash Rack SI. Completed Trapp Skeet S, Borrow
pit SI, PX Fuel Tank.
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $40
Sitesin Medium 1 Design 0 1 4 $224 $107 $45 $165
Progress FYO03 $40(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 0 0 5 $1.934 $843 $1130 $200 Complete Army Landfill SI, Farm Fuel Area S|, and Grease
Cateqory NotEvauaed | 6 | RA-O (LTO) 0 0 0 $0 $0 $0 $0|| FY04 $40| | Racks'Wash Rack SI. Award of Army Landill RIFS. No
$40 further action decisions where appropriate. Transfer of
Not Required 0 LTM 0 0 0 $0 $0 $0 $12[[FY05 property to BoP.
Total Number of Sites 12 Total $3,153 $1,200 $2,375 $377 || FY 99-2001** $4,240
‘ ARMY - LOSALAMITOSARMED FORCESRES. CTR./ CA921180625000 RAB Progressin FY98
Started RI Phase 2 work to be completed in FY 99. Three
Siteswith Response Complete 0 Investigation 0 7 0 FUND $5,459 $585 $0 $0 EYo1 $1.218|| IRA'S have been operational or began in FY98. Began the
i RD for landfill (site 002). Most Rl Phase 1 work has been
High 6 Interim Actions 1(4) 5(8) FUND $2,092 $552 $0 $0 FY02 $1.861 completed and was submitted to the state regulators.
Sitesin Medium 1 Design 0 1 5 REG $704 $704 $546 $0
Progress FYO03 $1,415|| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 0 0 6 TECH $740 $0 $0 $148 1296 RAOPsfor 5 P& T IRAs planned. IRAs for two sites will
Category Not Evaluated 0 RA-O (LTO) 0 0 3 $951 $626 $780 $053 || FY04 . startin FY99. RI Phase 2 work should be complete by FY 00,
$1.305 RD/RA work will be planned as funding permits.
Not Required 0 LTM 0 0 0 $801 $245 $251 $251 || FYO5 .
Total Number of Sites 7 Total $10,747 $2,712 $1,577 $1,352 || FY99-2011** $43,656

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ ARMY - OAKLAND ARMY BASE / CA921352066100 RAB BRAC 1995 Progressin FY98
Refer to page A-149.
Siteswith Response Complete | 2 Investigation 2 6 0 $1,220 $0 $0 $0|[Fyo1 $3,088
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $44
Sitesin Medium 1 Design 0 0 6 $283 $283 $0 $0
Progress FYO03 $44| Progress Planned for FY99-FY00
Low 1 RA-C 1 0 6 $12,020 $10,000 $0 $0
_ i i Refer to page A-149.
Relative Risk FY04 $44
Category Not Evaluated 4 RA-O (LTO) 0 0 3 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $94 $0 $0 $0|| FYO05 44
Total Number of Sites 8 Total $13,617 $10,283 $0 $0 || FY 99-2005** $3,524
’ ARMY - PARKSRESERVE FORCES TRAINING AREA / CA921042213000 Progressin FY98
PRFTA-01 - RI/FS activities
Siteswith Response Complete 2 Investigation 2 4 0 $70 $70 $150 $65 [ Fy 01 $76
- - - PRFTA-02 - RI/FS activities
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $10 FY02 $154
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress FY03 $209|[ Progr ess Planned for FY99-FY00
_Relative Risk Low 3 RA-C 0 0 3 $0 $0 $0 $0 $375 PRFTA-01 - RI/FS activities continued both years
Category NotEvduated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 gof FY04 _ _
PRFTA-02 - RI/FSin 1999 IRA in 2000
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $493
Total Number of Sites 6 Total $70 $70 $150 $75 || FY 99-2014** $17,733
‘ ARMY - PRESIDIO OF MONTEREY / CA921372060600 Progressin FY98
Prepared FOST and transferred child-care center.
Siteswith Response Complete 11 Investigation 11 2 0 $42 $25 $196 $0 EYo1 $258 Contracted operation of 3 water conveyance systems
(drinking, sewage, storm). Completed El Nino-induced
High 1 | Interim Actions 0(0) 0(0) REG $13 $0 $0 $0 gp3g| | 1andfill repairs. Bid. 234 SI confirmed NFA. Bld. 262 SI
Sitesin Vedi 5 Ded > o > w81 %0 %0 %0 FYo02 indicated soil RA necessary.
ium esign
Progress 2 FY03 $15|[ Progress Planned for FY99-FY 00
-Rdative Risk Low 1 RAC 6 0 2 REG $2518 $248 $100 $320 For FY 99 POM-02 NHPA/NAGPRA issued. Finaize MOU
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $100 $0 $0 $0 FYo4 $15 wit_h _/-\_CHP&SHPO. Complete EA _public comment. _FieId
activities 3Q99 POM-05 LTM/repair. For FY 00 continue
Not Required 0 LTM 0 1 0 $0 $0 $0 $14 || FY05 $15 (| POM-05 repairs/L TM/oLtreach.
Total Number of Sites 13 Total $3,154 $273 $296 $334 || FY 99-2000* * $1,479
‘ ARMY - PRESIDIO OF MONTEREY (FORT ORD ANN) / CA921372067600 RAB BRAC 1991 NPL Progressin FY98
Refer to page A-164.
Siteswith Response Complete | 36 | Investigation 46 0 0 TECH $37,434 $309 $0 $0|| Fyo1 $3,000
- High 8 Interim Actions 0(0) 0(0) FUND $0 $0 $0 $0 FY02 $3,000
Sitesin Medium 0 Design 25 1 0 TECH $10,659 $0 $0 $0
Progress FYO03 $3,000| Progress Planned for FY99-FY00
Low 0 RA-C 22 2 2 FUND $117,455 $0 $0 $0
_Relative Risk FY04 $3.000 Refer to page A-164.
Category NotEvaluated | 0 | RA-O(LTO) 0 3 0 $1,127 $1,127 $2,400 $1,500 g
NotRequired | 2 LTM 0 10 0 $1,512 $614|  $1500  $1,500] FYOS $3,000
Total Number of Sites 46 Total $168,187 $2,050 $3,900 $3,000 || FY99-2033** $86,526

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ ARMY - PRESIDIO OF SAN FRANCISCO / CA921402079100 RAB BRAC 1988 Progressin FY98
Refer to page A-165.
Siteswith Response Complete | 13 | Investigation 59 0 0 $16,082 $0 $0 $0 ([ Fyo1 $634
o High 23 | Interim Actions 49) 0(0) $0 $0 $0 $0 EY02 $1.477
Sitesin Medium 6 Design 15 2 31 $33 $0 $264 $8
Progress FYO03 $1,773|| Progress Planned for FY99-FY00
Low 10 RA-C 9 8 35 $62,956 $602 $1,102 $407
-Rdative Risk FYO4 2234 Refer to page A-165.
Category Not Evaluated RA-O (LTO) 0 4 19 $78 $78 $105 $80 g
Not Required LTM 1 17 9 $187 $187 go81|  s1287| FYOS $2:323
Total Number of Sites 59 Total $79,336 $867 $2,352 $1,782 || FY 99-2009** $20,854
’ ARMY - RIO VISTA RESTRNG AREA / CA921406GB8500 BRAC 1995 Progressin FY98
Sl completed. Supplemental Sl for burn pit
Siteswith Response Complete 2 Investigation 2 8 0 REG $967 $100 $10 $490|| Fyo1 0 || initiated/exectted. PCS removal/closureinitiated at
pipeline/transformer sites. Buried container removal
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0 completed. Water supply well initial investigation.
Sitesin Medium 0 Design 1 0 8 $55 $40 $5 $100
Progress FYO03 $385|| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 2 0 8 REG 9583 $283 $0 $1,160 Develop & execute workplan/EECAs for removal action &
Category Not Evaluated 7 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 further inves(igaliqn sites. Complete petrolsu_m sites.
$0 Perform storm drain cleanout. Perform eco-risk assessment.
Not Required | 0 LTM 0 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 10 Total $1,605 $423 $15 $1,750 || FY99-2001** $2,150
‘ ARMY - RIVERBANK ARMY AMMO PLANT / CA921382075900 NPL Progressin FY98
Refer to page A-174.
Siteswith Response Complete 9 Investigation 1 0 0 TECH $5,803 $0 $0 0| pyor $2,125
o High 0 Interim Actions 2(2) 0(0) TECH $5,154 $0 $0 $0 EY02 $2.162
Sitesin Medium 0 Design 3 0 0 TECH $3,111 $448 $0 $0
Progress FYO03 $2,196|| Progress Planned for FY99-FY00
Low 0 RA-C 3 0 0 FUND $18,700 $0 $0 $0
-Relative Risk Evoa 2,245 Refer to page A-174.
Category NotEvauated | 0 | RA-O(LTO) 0 2 0 $8,165|  $1484 1,700 $1,739 g
Not Required | 2 LTM 0 3 0 $153 $18 $18 $355 || FY05 $2,292
Total Number of Sites 1 Total $41,086 $1,950 $1,718 $2,094 || FY 99-2015** $45,740
@ ARMY - SACRAMENTO AD / CAG21382078000 RAB BRAC 1991 NPL Progressin FY98
Refer to page A-178.
Siteswith Response Complete | 14 | Investigation 16 0 0 $18,844 $0 $0 $0|[Fyo1 $1,373
o High 1 Interim Actions 2(4) 0(0) $0 $0 $0 $0 EY02 $1.151
Sitesin Medium 0 Design 1 0 0 $520 $0 $0 $0
Progress FYO03 $372|| Progr ess Planned for FY99-FY00
Low 0 RA-C 10 1 0 $36,617 $0 $0 $0 Ref A-178
-Relative Risk EYO04 gpag | FEfer o Page A-L78.
Category NotEvaluated | 0 | RA-O(LTO) 0 2 0 $537 $537|  $1,001 $601
Not Required 1 LTM 0 1 0 $370 $370 $239 $230[| FY05 $239
Total Number of Sites 16 Total $56,888 $907 $1,240 $840 || FY 99-2001** $9,038

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

’ ARMY - SIERRA ARMY DEPOT / CA921382084300 RAB BRAC 1995 Progressin FY98
Refer to page A-186.
Siteswith Response Complete 29 Investigation 37 8 0 REG $24,160 $1,160 $101 $276 || Fy o1 $6,936
o High 6 Interim Actions 0(0) 0(0) TECH $1,525 $1,024 $0 $0 FY02 952
Sitesin Medium 2 Design 5 3 3 FUND $816 $150 $207 $1,027
Progress FYO03 $966 | Progress Planned for FY99-FY00
Low 7 RA-C 3 3 7 REG $5,520 $2,021 $747 $2,658
_ i i Refer to page A-186.
Relative Risk FY04 $989
Category Not Evaluated 0 RA-O (LTO) 0 2 2 $0 $0 $0 $363
Not Required 1 LTM 0 2 2 $1,627 $661 $470 $531 || FY05 $610
Total Number of Sites 45 Total $33,648 $5,016 $1,525 $4,855 || FY 99-2035** $29,975
@ ARMY - USARC SAN JOSE (AMSA 12) / CA921046GB5200 Progressin FY98
This site was scored for RRSE at end of FY 98.
Siteswith Response Complete 7 Investigation 7 1 0 FUND $14 $14 $10 $10|| Fyo1 $10
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 1 $0 $0 $0 $0 With end of FY98 money a historical data survey will be
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $11 conducted for th?s sit_e to det_ermine if further study is
EYO05 $11 necessary (POC is YiHwaKim).
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 8 Total $14 $14 $10 $10 || FY 99-2011** $2,352
’ NAVY - ALAMEDA NAVAL AIR STATION / CA917002323600 BRAC 1993 Progressin FY98
Refer to page A-8.
Siteswith Response Complete | 1 Investigation 1 30 0 $68,143| $11480|  $1656 $123 [ Fyo1 $25,963
o High 15 Interim Actions 12(16) 6(28) $14,184 $3,154 $2,791 $2,730 EY02 $2,546
Sitesin Medium 10 Design 0 0 25 $64 $0 $254 $5,900
Progress FYO03 $5,317|| Progress Planned for FY99-FY00
Low RA-C 1 2 24 $524 $0 $0 $13,168 of
-Relative Risk FY04 57,608 | "o O POSAE
Category Not Evaluated RA-O (LTO) 0 0 22 $0 $0 $0 $0 ’
Not Required LTM 0 0 3 $0 $0 $0 $122 || FY05 $3.119
Total Number of Sites 31 Total $82,915 $14,634 $4,701 $22,043 || FY99-2013** $117,111
‘ NAVY - ALAMEDA NSC ANNEX / CA917002755600 BRAC 1995 Progressin FY98
The ERA site 8 was completed in 8/98 recommended for NF
Siteswith Response Complete 0 Investigation 0 8 0 $7,378 $677 $337 $0 | Fyo1 $3.667 || Evaluation. AnIRA Sump/Soil removal completed in 3/98.
! Other documents completed are GW Fate/Transport, GWM
High 4 Interim Actions 2(6) 1) $324 $4 $324 $0 045 || Summary Report, Draft Final FS, and Draft Final RAPIROD
Sitesin Medi 3 Desi 0 ) 4 $200 0 888 %0 FyQ2 for NA sites.
lum esign
Progress g FY03 $534|| Progress Planned for FY99-FY 00
_ i i Low 0 RA-C 0 0 4 $38 $0 $0 95,541 The BCT set priorities to complete the PP and RAP/ROD
Relative Risk FY04 $477 -
Category Not Evaluated 1 RA-O (LTO) 0 0 3 $0 $0 $0 $0 _before 12/98. Wearest_‘.heduledto award RD fo_rall IR sites
in FY99. We are coordinating Navy schedule with the
Not Required 0 LTM 0 0 6 $0 $0 $49 $69 || FY05 $370 developer and the city to meet development schedule. The
RA istarget for FY00.
Total Number of Sites 8 Total $7,940 $681 $1,598 $5,610 || FY 99-2007** $13,862
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

‘ NAVY - BARSTOW MARINE CORPSLOGISTICS BASE / CA917302426100 NPL Progressin FY98
Refer to page A-21.
Siteswith Response Complete 29 Investigation 33 9 0 $46,070 $416 $1,769 $2,589 (| Fyo1 $778
o High 6 | Interim Actions 8(10) (1) $20,879 $0 $0 01l Fvo2 $11,752
Sitesin Medium 1 Design 2 3 3 $2,128 $187 $0 $950
Progress FYO03 $1,111|| Progress Planned for FY99-FY00
Low 3 RA-C 1 5 5 $7,090 $4,756 $5,724 $11,505
-Rdative Risk FYO4 $1102 Refer to page A-21.
Category Not Evaluated 0 RA-O (LTO) 1 2 3 $1,015 $1,015 $966 $1,087 ’
Not Required | 3 LTM 0 0 6 $0 $0 $0 $a1 || FY05 $1,161
Total Number of Sites 42 Total $77,182 $6,374 $8,459 $16,162 || FY 99-2029** $63,741
‘ NAVY - BRIDGEPORT CA MWTC / CA917302756100 Progressin FY98
Completed Phase 2 of the Extended Site Inspection and
Siteswith Response Complete 9 Investigation 15 3 0 $4,580 $0 $0 $0 EYo1 $192 prepared the Draft ESI Report which was submitted to
agencies for review on 7/16/96. Completed Final UST
High 3 Interim Actions 5(5) 0(0) $3,624 $0 $0 $0 $186 || Assessment Report which proposed closure of UST 6000
e - - Fyoz and interim closure of UST 1021.
Sitesin Medium 6 Design 1 1 4 $35 $0 $0 $61
Progress FYO03 $183|( pr ogress Planned for FY99-FY 00
_Rdative Risk Low 0 RA-C 3 1 5 $34%0 $1,191 $551 Complete FS/PP and Postclosure Maintenance Plan for
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $30 $33 FYo04 $23(| pickel Meadow Landfill. Implement cleanup at IR site 4,
Small Fuel Spill. Perform removal action at site 9, Tent Area.
Not Required 0 LTM 0 4 2 $77 $77 $124 $g|| FY05 $23 Complete assessment report for UST 7007. Implement LTM
a 3IRsitesand 1 US
Total Number of Sites 18 Total $11,806 $1,268 $798 $653 || FY 99-2007** $4,185
‘ NAVY - CAMP PENDLETON MARINE CORPS BASE / CA917302353300 NPL Progressin FY98
Refer to page A-29.
Siteswith Response Complete 80 Investigation 93 48 60 $48,349 $2,140 $2,181 $11,284 || Eyo1 $8,132
o High 19 Interim Actions 9(13) 4(4) $24,805 $1,429 $3,859 $886 EY02 $15.128
Sitesin Medium 7 Design 3 9 28 $562 $84 $412 $1,407
Progress FYO03 $482|| Progr ess Planned for FY99-FY00
Low 68 RA-C 3 19 98 $20,126 $4,604 $4,970 $9,727
-Rdative Risk FYO4 $482 Refer to page A-29.
Category Not Evaluated | 26 | RA-O(LTO) 0 1 22 $452 $0 $18 $0
Not Required 1 LTM 0 9 19 $2,588]  $2,530 $338 $196 || FY05 $385
Total Number of Sites 201 Total $96,882 $10,787 $11,778 $23,500 || FY99-2016** $105,962
‘ NAVY - CENTERVILLE BEACH CA NF / CA917002438300 Progressin FY98
Funding climate improved in FY 98 as expected. Cleanup
Siteswith Response Complete 3 Investigation 6 4 0 $3,816 $3,219 $630 $742 || Eyo1 $2.077 || was thus accerlerated. A NFA Document was finalized for
’ Sites2,3,& 7. A removal action was completed at Site 1.
High 2 Interim Actions 3(5) 2(5) $1,157 $795 $0 $0 Pilot tests/removals were conducted at sites 4, 6, and USTs
o FYO02 $191 5/6.
Sitesin Medium 2 Design 0 0 5 $12 $0 $43 $178
Progress FYO03 $167|( pr ogress Planned for FY99-FY 00
Low 0 RA-C 0 1 5 $177 $177 $0 $571 N . !
_Relative Risk Confirmation sampling results from Sites 1, 4, 6, and USTs
Category Not Evaluated 0 RA-O (LTO) 0 3 0 $291 $0 $0 $0 FYo04 $735|( 5/6 will be analyzed to determine if NFA is warranted. A
RAP/ROD will be devel oped to close those sites.
Not Required 3 LTM 0 3 3 $0 $0 $536 $510]| FY05 $0|| Monitoring at other UST Siteswill be nitiated to demostrate
that NFA iswarranted.
Total Number of Sites 10 Total $5,453 $4,191 $1,209 $2,001 || FY 99-2005** $6,589

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - CHINA LAKE CA NAWCWPNSDIV / CA917002315200

Progressin FY98

Initial RI/FS steps started at 5 sites. Thiswill lay the
Siteswith Response Complete 55 Investigation 58 30 0 $27,850 $2,715 $205 $6,855 || Fy o1 $15,764 || groundwork for additional removal actions. Negotiation of
’ Site 6 T range disposal arearemoval action with state of CA
High 16 | Interim Actions 11(112) 2(5) $16,455 $0 $0 $1,943 in progress. Negotiation with state of NFA for 50 sitesin
o FYO02 $13,281 underway.
Sitesin Medium 7 Design 2 3 18 $217 $0 $0 $779
Progress FYO03 $13,694| Progress Planned for FY99-FY00
Low 4 RA-C 5 5 15 $4,667 $0 $87 $292 ! :
_Relative Risk FY04 $4.159 Remoyal actions are planned al sites1 and_ 47 beforethe
Category Not Evaluated 1 RA-O (LTO) 1 5 1 $682 $170 $630 $244 y R_I/FS is completed. Was_le Disposal for site 49 planned.
Site 6 Trange removal action planned. Basewide GIS
Not Required 5 LTM 0 4 19 $535 $285 $163 $0|| FYO05 $5,588 | implementation planned. Removal design for sites 56 and 62
planned. RI/FS continues
Total Number of Sites 88 Total $50,406 $3,170 $1,085 $10,113 || FY99-2012** $99,278
’ NAVY - CONCORD NAVAL WEAPONS STATION / CA917002452800 NPL Progressin FY98
Refer to page A-38.
Siteswith Response Complete | 37 Investigation 38 15 0 $21,548 $862 $973 $325|| Fyo1 $7,150
o High 4 Interim Actions 6(7) 0(0) $791 $0 $831 $1,505 FY02 $5.158
Sitesin Medium 3 Design 8 0 13 $465 $0 $86 $315
Progress FYO03 $1,860|| Progress Planned for FY99-FY00
Low 8 RA-C 7 1 13 $19,069 $208 $52 $171 of
-Relative Risk Evoa $1.809 Refer to page A-38.
Category Not Evaluated 1 RA-O (LTO) 0 0 6 $0 $0 $0 $0 ’
NotRequired | 0 LTM 0 8 7 $1,933 $809 g8s2[  s1025( FYOS $419
Total Number of Sites 53 Total $43,806 $1,879 $2,824 $3,341 || FY99-2011** $28,562
‘ NAVY - CORONADO CA NAVPHIBASE / CA917002313000 Progressin FY98
Completed site assessment and draft action memo for IR
Siteswith Response Complete 2 Investigation 2 5 0 $4,520 $2,066 $102 $739|| evo1 $365 || STES 00001-00004 under CLEAN-2 and RAC-1.
o High 3 Interim Actions 1(2) 3(3) $566 $0 $0 $2,494 Evo2 18
Sitesin Medium 0 Design 0 0 4 $19 $0 $0 $18
Progress FY03 $255|[ Progress Planned for FY99-FY 00
_Relative Risk Low 1 RA-C 0 1 3 $765 $0 $0 $0 238 Finish ESI/EECA and i_sue public notice on action memo at
Category NotEvauaed [ 1 | RA-O(LTO) 0 0 4 $0 $0 $0 so8|| FY04 SITES0001-0004. Begin removal at UST sites.
Not Required | 0 LTM 0 0 4 $0 $0 $0 $138 || FY05 $238
Total Number of Sites 7 Total $5,870 $2,066 $102 $3,487 || FY99-2015** $6,577
‘ NAVY - CROWSLANDING CA AUXLNDFL / CA917002757500 BRAC 1995 Progressin FY98
Completed the CAP. Completed the Draft FS reports.
Siteswith Response Complete 3 Investigation 8 1 0 $1,406 $62 $0 $0 | Fyo1 $2.149 | Initiate RDs for USTs CL2, 117, and CL1. NFA RAPfor
! sites 10,12,13,16& 18 near completion. New regulatory
High 3 Interim Actions 2(2) 0(0) $0 $0 $0 $0 $689 personnel have impacted the program's accerlerated cleanup,
o Fyoz but relations are improving.
Sitesin Medium 2 Design 0 3 3 $1,036 $681 $250 $51
Progress FYO03 $689|| Progr ess Planned for FY99-FY00
Retive Risk Low 1 RA-C 1 3 3 $1,222 $1,222 $3,997 $1,797 Finalize FSreport. NFA RAP/ROD for sites 10, 12, 13,16 &
Category NotEvauaed | 0 | RA-O(LTO) 0 0 4 $0 $0 $0 $0 || FY04 $571 18. Complete RDs for site 17, USTs CL2, CL1, 117, and site
11. Award IMP for USTsCL2 and 117. Award RAsfor
Not Required 0 LTM 0 0 1 $0 $0 $0 $o|[FYO5 $571 || sites 17 and 11, if funding is available.
Total Number of Sites 9 Total $3,664 $1,965 $4,247 $1,848 || FY 99-2030** $15,186

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - DIXON CA NAVRADFAC-T / CA917002327800

Progressin FY98

Final work plan for four sites submitted in 10/97. Sl &
Siteswith Response Complete 0 Investigation 0 4 0 $982 $0 $867 $0 EYo1 $137 ground water monitoring completed. These sites may be
- - - candidates for Nl_:A. The_zrewas no Community Relations
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $2,072 FY02 $133 work or Restoration Advisory Board formed.
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $172
Progress FY03 $133|[ Progress Planned for FY99-FY 00
-Reative Risk Low 4 RA-C 0 0 0 $0 $0 $0 $0 Final S report due 11/98. EE/CA scheduled for FY99 to be
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo04 $131|( followed by an action memo and ROD for these 4 sitesin
$128 FY99—OO. Possible removal action at the automobile landfill
Not Required 0 LTM 0 0 4 $0 $0 $0 $30|| FY05 inFY 00,
Total Number of Sites 4 Total $982 $0 $867 $2,274 || FY 99-2001** $3,803
@ NAVY - EL CENTRO CA NAF / CA917002453000 Progressin Y98
Removal documentation prepared for IRP sites 1, 3 and 8.
Siteswith Response Complete 1 Investigation 2 17 2 $793 $158 $0 $190 ([ Fyo1 $170/| !nsitu remediation ongoing at IRPsites 14 and 1. GW study
- - - in progress for 10 of the 17 sites required for closure.
o High 11 | Interim Actions 0(0) 44 $10,235 $2,755 $0 $296 FY02 $1621
Sitesin Medium 1 Design 2 2 1 $0 $0 $0 $465
Progress FY03 $515|[ Progress Planned for FY99-FY 00
Low RA-C 1 5 10 $2,460 $0 $1,278 $5,578 . . ]
-Reative Risk Removalsfor sites 1,3 and 8 to be performed in FY 97 swing.
Category Not Evaluated RA-O (LTO) 0 0 5 $0 $0 $7 $0 FYO04 $4,754 Expect to receive NFA concurrence for I RPsites 9, 12, _13,
$3.726 and 16. Natural attenuation will be considered for IRP site 7.
Not Required LTM 0 2 6 $691 $0 $66 $23|| FYO5 h
Total Number of Sites 21 Total $14,179 $2,913 $1,351 $6,552 || FY99-2014** $25,603
‘ NAVY - EL TORO MARINE CORPSAIR STATION / CA917302320800 BRAC 1993 NPL Progressin FY98
Refer to page A-56.
Siteswith Response Complete | 12 | Investigation 15 10 0 $37,515|  $1,292|  $1,328 $366 || Fyo1 $0
o High 7 Interim Actions 5(9) 0(0) $7,777 $849 $0 $0 FY02 $2.200
Sitesin Medium 2 Design 0 7 3 $1,671 $1,107 $2,969 $1,092
Progress FYO03 $3,208 | Progress Planned for FY99-FY00
Low 2 RA-C 2 5 7 $1,760 $742 $33,695 $5,363
-Rdative Risk FYO4 $1.220 Refer to page A-56.
Category Not Evaluated 0 RA-O (LTO) 1 1 1 $2,079 $56 $0 $455 i
Not Required | 2 LTM 0 1 5 $1.674|  $1674| $1,175 $o10|| FY05 $8,127
Total Number of Sites 25 Total $52,476 $5,720| $39,167 $8,186 || FY99-2015** $67,453
‘ NAVY - FALLBROOK CA NAVORDCTRPAC / CA917000039600 Progressin FY98
No actions taken.
Siteswith Response Complete 1 Investigation 1 1 10 $83 $0 $0 $0|| Fyo1 $0
o High 0 Interim Actions 1(2) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 5 Design 0 0 10 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 3 RA-C 0 0 1 $0 $0 $0 $0 N ) Janned
-Relative Risk FY04 $0 0 actions planned.
Category Not Evaluated 3 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required | 0 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 12 Total $83 $0 $0 $0 || FY99-2012** $7,547

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - HUNTERS POINT ANNEX TREASURE ISLAND NAVAL STAT / CA917002278400 BRAC 1991/1995 NPL Progressin FY98
Refer to page A-98.
Siteswith Response Complete | 9 Investigation 46 24 0 $91,872 $2623|  $1,431 $0|| Fyo1 $64,346
o High 24 | Interim Actions 18(45) 2(3) $16,545 $663 $497 $300 FY02 $40,081
Sitesin Medium 22 Design 11 29 18 $7,888 $2,321 $249 $7,415
Progress FYO03 $18,309| Progress Planned for FY99-FY00
Low 8 RA-C 0 12 47 $26,279 $18,336 $8,787 $45,388
_Relative Risk FY04 $6.829 Refer to page A-98.
Category Not Evaluated RA-O (LTO) 3 0 5 $0 $0 $0 $0 "
Not Required LTM 0 0 28 $0 $0 $127 $o2|| FY05 $334
Total Number of Sites 70 Total $142,584 $23,943 $11,091 $53,195 || FY99-2010** $251,613
’ NAVY - IMPERIAL BEACH CA NAVALF / CA917002378900 Progressin FY98
No progress made.
Siteswith Response Complete | 0 Investigation 0 4 1 $339 $0 $0 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 3 $0 $0 $0 $0 N Janned
-Relative Risk FY04 $0 0 progress planned.
Category Not Evaluated 5 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 3 $0 $0 $0 $o||FYO05
Total Number of Sites 5 Total $339 $0 $0 $0 || FY 99-2012** $8,009
@ NAVY - LEMOORE CA NAS/ CA917002438100 Progressin FY 8
Completed characterization of site 17. Completed 4 quarters
Siteswith Response Complete 8 Investigation 10 9 0 $8,970 $0 $577 $130([ Fyo1 $734 || of post closure monitoring for site 1 landfill. Began interim
- - - remove action for site 5. Completed draft RI for site 4.
o High 4 Interim Actions 2(5) 1) $1,200 $227 $39 $373 FY02 $1507
Sitesin Medium 2 Design 2 0 3 $214 $0 $44 $79
Progress FYO03 $749|| Progr ess Planned for FY99-FY00
_Relative Risk Low 4 RA-C 1 3 1 $5.195 $247 $31 $712 Complete ROD for No Action sites 3,10, 15. Complete
Category Not Evaluated 0 RA-O (LTO) 0 1 4 $98 $98 $0 $208 FYO04 $212 ROD for NoActi(_)n sites2,4,6 & 7. Comp_lete petroleum
cleanup plan for site 17. Remove USTsat site 14. Complete
Not Required 1 LTM 0 0 5 $0 $0 $59 $131 FY05 $211|| ineim site 5 cleanup. Complete FS field work for sites5
and 14.
Total Number of Sites 19 Total $15,677 $572 $750 $1,633 || FY 99-2004* * $6,350
4@ NAVY - LONG BEACH CA NS/ CA917002727200 BRAC 1995 Progressin FY8
Refer to page A-115.
Siteswith Response Complete 0 Investigation 0 8 0 $26,956 $2,082 $352 $0|[Fyo1 $382
o High 1 Interim Actions 3(3) 0(0) $4,333 $0 $2,806 $983 Evo2 250
Sitesin Medium 2 Design 0 0 3 $0 $0 $352 $0
Progress FY03 $128| Progr ess Planned for FY99-FY00
Low 1 RA-C 1 1 5 $2,383 $654 $0 $1,692
_Relative Risk FY04 $0 Refer to page A-115.
Category NotEvaluated | 0 | RA-O(LTO) 0 4 0 $0 $0 $0 $259
Not Required 4 LTM 1 5 1 $373 $373 $354 $318|| FYO5 $0
Total Number of Sites 8 Total $34,045 $3,109 $3,864 $3,252 || FY 99-2009* * $7,876

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

@ NAVY - LONG BEACH CA NSY / CA17002319000 BRAC 1995 Progressin FY 98
Refer to page A-115.
Siteswith Response Complete | 2 Investigation 3 6 0 $10,237 $1,024 $470 $0|| Fyo1 $466
o High 3 Interim Actions 1(2) 0(0) $462 $0 $0 $0 EY02 $296
Sitesin Medium 1 Design 0 0 2 $40 $0 $177 $322
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 2 RA-C 0 0 4 $32 $0 $0 $3,668 Ref A-15
-Relative Risk EYO04 go| FEfer o pageA-LIS.
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required 0 LTM 1 4 0 $1620  $1620 $295 $203|| FYO5 $0
Total Number of Sites 9 Total $12,391 $2,644 $942 $4,283 || FY 99-2009* * $5,988
‘ NAVY - MARE ISLAND NAVAL SHIPYARD / CA917002477500 BRAC 1993 Progressin FY98
Refer to page A-124.
Siteswith Response Complete 0 Investigation 5 31 0 $42,836 $6,367 $11,033 83775 Fyo1 $31,736
o High 12 Interim Actions 17(32) 8(16) $5,543 $2,200 $748 $1,299 EY02 $4,056
Sitesin Medium 13 Design 1 7 20 $177 $140 $753 $1,500
Progress FYO03 $5,373|| Progress Planned for FY99-FY00
Low 10 RA-C 0 1 25 $2,658 $0 $0 $8,370
_Relative Risk FY04 $7.019 Refer to page A-124.
Category NotEvaluated | 1 | RA-O(LTO) 0 0 17 $0 $0 $0 $606 '
Not Required | 0 LTM 0 0 27 $0 $0 $0 $46 || FY05 $2,357
Total Number of Sites 36 Total $51,214 $8,707 $12,534 $15,596 || FY 99-2007** $84,462
@ NAVY - MIRAMAR CA NAS/ CA917002474000 Progressin FY 8
Completed with No Further Action (NFA) required IR Sites
Siteswith Response Complete 9 | nvestigation 9 2 5 $2,200 $0 $0 $0 FYO1 $0 4 and 11 thru 14 Cleanup Actions. Sites 6, 7, & 8 have been
designated NFA without further study or cleanup required.
High 0 Interim Actions 6(7) 0(0) $3,367 $0 $0 $0 FY02 so|A Remedail Site Evaluation for site 3 has been completed.
Sitesin Medium 4 Design 0 0 2 $75 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 1 RA-C 4 0 3 $0 $0 $0 Site 3 is expected to be determined NFA as recommended
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 under the RSE Fin_al Report. IR Site 10 Sl will be conducted
10/98 and expect site closure and NFA.
Not Required | 0 LTM 0 0 1 $0 $0 $0 $o||FYO05
Total Number of Sites 16 Total $6,090 $0 $0 $0 || FY 99-2012** $6,153
‘ NAVY - MOFFETT FIELD NAVAL AIR STATION / CA917002323800 BRAC 1995 NPL Progressin FY98
Refer to page A-134.
Siteswith Response Complete | 10 | Investigation 29 4 1 $45,244 $471 $0 $242 [ Fy o1 $12,581
o High 14 | Interim Actions 11(13) 0(0) $2,176 $0 $0 $0 EY02 $2.333
Sitesin Medium 5 Design 9 8 7 $4,702 $1,944 $0 $815
Progress FYO03 $6,281|| Progress Planned for FY99-FY00
Low 5 RA-C 3 10 12 $13,744 $1,731 $3,509 $5,180
_Relative Risk FY04 $2180 Refer to page A-134.
Category NotEvaluated | 0 | RA-O(LTO) 0 0 14 $332 $0 $0 $840 '
Not Required | 0 LTM 0 0 12 $0 $0 $0 $0|| FYO05 $3,186
Total Number of Sites 34 Total $66,198 $4,146 $3,509 $7,077 || FY 99-2033** $60,434

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - NORTH ISLAND CA NAS/ CA917002311800

Progressin FY98

Several phases of the program have been impacted by CA
Siteswith Response Complete 2 Investigation 3 16 3 $25,175 $2,967 $7,925 $2,621 || pyo1 $15,899 || regulatory requirements including several large removal
- - - ! actions which were delayed many months by CEQA.
N High 9 | Interim Actions 7(17) 6(7) $23,699 $2,638 $690 $LA28( o) $12,098
Sitesin Medium 3 Design 0 3 8 $100 $0 $0 $0
Progress FYO03 $16,489| Progress Planned for FY99-FY00
Low 4 RA-C 0 5 7 $17,666 $2,174 $0 $0 o : ;
_Rdative Risk Evoa $1089 Rﬁilalloﬂ cleanup at two sites, soil and grounwater cleanup
Category Not Evaluated 1 RA-O (LTO) 0 3 2 $1,561 $0 $0 $0 d at three sites.
Not Required 3 LTM 0 3 1 $136 $136 $0 $345 || FY05 $2,411
Total Number of Sites 22 Total $68,337 $7,915 $8,615 $4,394 || FY99-2012** $111,677
‘ NAVY - OAKLAND FLEET AND INDUSTRIAL SUPPLY CENTER / CA917002477600 BRAC 1995 Progressin FY98
Refer to page A-150.
Siteswith Response Complete 12 Investigation 12 16 0 $8,305 $1,222 $139 $0 || pyor $3,528
N High 12 | Interim Actions 13(21) 2(2) $1,721 $224 $0 01l Fvo2 $1,028
Sitesin Medium 3 Design 0 0 5 $0 $0 $66 $684
Progress FYO03 $188|( pr ogress Planned for FY99-FY 00
Low 1 RA-C 0 0 7 $0 $0 $0 $3,255
_Rdative Risk Evoa 10 Refer to page A-150.
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0
Not Required | 0 LTM 0 0 17 $0 $0 $12 $305 || FY05 $62
Total Number of Sites 28 Total $10,026 $1,446 $217 $4,334 || FY99-2010** $9,701
‘ NAVY - POINT MUGU CA NAVAIRWPNST / CA917002727100 Progressin FY98
Site 11 emergency removal action and sites1 & 4 IRA
Sites with Response Complete 10 Investigation 10 12 5 $10,973 $435 $1,811 $485 [ py o1 $7,040 | complete and awaiting final closure report. RI continues
! toward Final. Issuesinclude ecological risk analysisand
High 4 Interim Actions 5(8) 1(2) $9,487 $984 $1,064 $0 $0 choice of ambient statistical numbers. Site’5 demo
. - - Fyo2 (electokinetics) bench start
Sitesin Medium 7 Design 0 1 8 $0 $0 $417 $0
Progress FYO03 $4,354|| Progress Planned for FY99-FY 00
_Relative Risk Low 5 RAC 1 0 5 $2421 $0 $0 $0 Phase 1 RI/FS (GW) delayed from FY 97 due to budget.
Category Not Evaluated 0 RA-O (LTO) 0 1 3 $0 $0 $0 $0 Fyo04 $1,559 Pilot Cleanup proje_zct onIR Site 2_4 scheduled for FY98. )
NFA RODSfor soils for several sites are scheduled. Await
Not Required 1 LTM 0 0 7 $0 $0 $0 $0 FY05 $1,248 reg. concurrence on Site 5 demo to continue into
pilot/treatability stu
Total Number of Sites 27 Total $22,881 $1,419 $3,292 $485 || FY 99-2012** $25,508
4@ NAVY - POMONA CA NIROP / CA917002309800 Progressin FY 8
Thereareno active IR sites at this activity.
Siteswith Response Complete | 0 Investigation 0 3 0 $0 $0 $0 $0|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 0 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 0 $0 $0 $0 $0 No furth ) Janned 4 this activi
_Rdative Risk FYo4 %0 o further actions are planned at this activity.
Category Not Evaluated 3 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 99-2012%* $2,575

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - PORT HUENEME CA NCBC / CA917002332300

Progressin FY98

RI/FSfor GW underway thisyear. Several UST siteswith
Siteswith Response Complete 5 Investigation 5 21 1 $25,946 $1,088 $1,804 $0 | Fyo1 $8.872 || potential for closure after RBCA demonstration is complete.
- - - ! RFA for 100 SWMUsin progress.
- High 6 Interim Actions 2(4) 1(2) $4,365 $4,365 $657 $0 FY02 $0
Sitesin Medium 9 Design 0 2 7 $17 $0 $198 $0
Progress FYO03 $2,037|| Progress Planned for FY99-FY00
_Rdative Risk Low 6 RAC 0 1 4 $2.565 $29 $0 $0 Sites 14 Landfill Capping scheduled for removal actionsin
Category Not Evaluated 1 RA-O (LTO) 0 0 2 $0 $0 $0 $0 FY04 $3,629 FY 98. Groundwater _RI/FSwork to continue. Site 9 and 23
$682 EE/CA planned. Additional RI at UST 000001and 00002
Not Required 0 LTM 0 0 6 $0 $0 $132 $o|[FYO5 planned.
Total Number of Sites 27 Total $32,893 $5,482 $2,791 $0 || FY 99-2013** $23,553
’ NAVY - RICHMOND CA NSC / CA917002756300 BRAC 1995 Progressin FY98
IRA at site 2 completed. Trench extension at site 3
Siteswith Response Complete 0 Investigation 0 4 0 $2,035 $1,173 $673 $0 || pyor $2.280 || completed. Phase 2 RI work plan completed. Contract for
i FPALDR and UST/Pipeline characterization work awarded.
High 3 Interim Actions 4(14) 4(15) $9,976 $1,586 $2,991 $0 Contract for Pipeline Removal at site 4 along south of trench
o FY02 $536 awarded.
Sitesin Medium 1 Design 1 2 1 $32 $0 $0 $788
Progress FY03 $763|| Progress Planned for FY99-FY 00
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 $1826 Resolve large UST closure. Complete FPALDR. Complete
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $633 $0 Fyo04 $889 UST/de i ne characterization study. Conduct RemO\_/al
$890 Actionsat site 3 & 4. Complete Phase 2 Rl and EcoRisk
Not Required | 0 LTM 0 0 3 $0 $0 $0 $o||FYO05 Assessment.
Total Number of Sites 4 Total $12,043 $2,759 $4,297 $2,614 || FY 99-2008** $17,237
4@ NAVY - SAN DIEGO CA / CA917002475000 Progressin FY 8
Continuing RI/FSat sites 5, 9, 10 and 23.
Siteswith Response Complete | 0 Investigation 1 4 7 $8499|  $1625 $0 $0|[Fyo1 $0
- High 7 Interim Actions 0(0) 0(0) $153 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 1 8 $29 $0 $0 $0
Progress FYO03 $2,488|| Progress Planned for FY99-FY00
_Relative Risk Low 4 RAC 0 0 6 $5,709 $0 $0 $0 41335 | Cominuing RUFS  sitess, 0, 101 23
Category NotEvauated | 0 | RA-O(LTO) 0 0 2 $0 $0 $0 gof FY04 '
Not Required | 0 LTM 0 0 2 $0 $0 $0 $0|| FYO05 $1,125
Total Number of Sites 12 Total $14,390 $1,625 $0 $0 || FY 99-2011** $22,377
‘ NAVY - SAN DIEGO CA AUXLNDFLD / CA917002753000 Progressin FY98
No progress made.
Siteswith Response Complete | 0 Investigation 0 4 14 $9,174 $0 $0 $0|[Fyo1 $0
- High 2 Interim Actions 1(2) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 9 Design 0 0 14 $0 $0 $0 $0
Progress FYO03 $141|| Progress Planned for FY99-FY00
Low 5 RA-C 0 0 3 $287 $0 $0 $0 N Janned
-Relative Risk FY04 $885 0 progress pianned.
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 8 $0 $0 $0 $0|| FYO05 $381
Total Number of Sites 18 Total $9,461 $0 $0 $0 || FY 99-2013** $12,079

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - SAN DIEGO CA FASWTC PAC / CA917002429000

Progressin FY98

USTsare currently undergoing Site Assessments by
Siteswith Response Complete 0 Investigation 3 0 1 $132 $132 $111 $0 | Fyo1 $0|| Kleinfelder. Washrack - Building #19 is undergoing more
confirmation sampling.
High 2 | Interim Actions 0(0) 0(0) $26 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress FYO03 $367|| Progress Planned for FY99-FY00
Low 2 RA-C 0 0 4 $0 $0 $0 $0 After Site A ete. decisions f
_Rdative Risk Evoa %9 ter Site Assessments are complete, decisions for
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 cleanup/remediation will be made.
Not Required | 0 LTM 0 0 4 $0 $0 $0 $0|| FYO05 $9
Total Number of Sites 4 Total $158 $132 $111 $0 || FY 99-2014** $1,500
’ NAVY - SAN DIEGO CA FLT&INDSUPCT / CA917002428800 Progressin FY98
Removal at site 19 is ongoing, being performed by OHM
Siteswith Response Complete 0 Investigation 0 2 3 $928 $120 $332 $0 || pyor $0 /[ (93-D-1459), DO #46.
o High 3 | Interim Actions 0(0) 0(0) $1,026 $0 $0 $0 EY02 $0
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $362|| Progress Planned for FY99-FY00
Low 1 RA-C 0 0 3 $0 $0 $0 $0 - ] )
_Relative Risk Further action will be determined from current Removal
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $0 $0 $0 $0 FYo4 $91 Actior_l alsite_z 19. Two other sites have no data and will be
$17 investigated in no data CTO.
Not Required | 0 LTM 0 0 3 $0 $0 $0 $o||FYO05
Total Number of Sites 5 Total $1,954 $120 $332 $0 || FY 99-2010** $1,921
4@ NAVY - SAN DIEGO CA MCRD / CA917302257300 Progressin FY 8
MCRD has worked efficiently to comply with state, federal
Siteswith Response Complete 5 Investigation 7 0 0 $586 $0 $0 $0 | Fyo1 $151 || and local regulations. They maintain astrong pollution
prevention program and only have two RCRA USTs
High 1 Interim Actions 2(2) 0(0) $0 $0 $0 $0 $146 requiring study and cleanup. No CERCLA. Site 04 Old
Sitesin Vedi 5 Ded o o 0 %0 %0 %0 %0 Fyoz Motor Pool Area has been closed.
ium esign
Progress FYO03 $167|( pr ogress Planned for FY99-FY 00
_Relative Risk Low 0 RA-C 3 0 0 35 $0 $0 $0 Site UST 06, Bldg 13, completed removal and limited site
Category Not Evaluated 0 RA-O (LTO) 0 1 1 $0 $0 $141 $152 FYo4 $154 invagiggli on. Negot_iati ng_natural attenuation and long term
monitoring as remedial action
Not Required 1 LTM 0 2 0 $19 $19 $0 $0|| FY05 $10|| site: UST 06 Bldg 514, Site investigation to be complete
10/96. Negotiating remedia aternative.
Total Number of Sites 7 Total $1,040 $19 $141 $152 || FY 99-2008** $1,261
‘ NAVY - SAN DIEGO CA NISE-WEST / CA917002478600 Progressin FY98
NISE-WEST isaso referred to as NCCOSC Old Town
Siteswith Response Complete 0 Investigation 0 7 2 $1,438 $64 $0 $0 | Fyo1 $0 | Campus. Just awarded RSE for 8 sites at NISE-WEST.
Evaluated and determined basis for Removal Action or No
High 7 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0 Further Action based on contamination and risk screening.
Sitesin Medium 1 Design 0 0 9 $0 $0 $0 $0
Progress FYO03 $842| Progr ess Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 0 4 $0 $0 $164 $0 $1078 Remov_al Actions will fo_llow (FY97 Swing, FY 98) based on
Category NotEvduated | 1 | RA-O(LTO) 0 0 1 $0 $0 $0 solf Y04 078 evaluation of RSE ongoing.
Not Required | 0 LTM 0 0 8 $0 $0 $0 $0|| FYO05 $3,914
Total Number of Sites 9 Total $1,438 $64 $164 $0 || FY 99-2012** $7,384

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - SAN DIEGO CA NS/ CA917002428900

Progressin FY98

Closure concurrence recd on sites 5, 9, 11, and 12.
Siteswith Response Complete 5 Investigation 11 11 0 $8,986 $3,307 $0 $0 | Fyo1 $0 || Anticipate conditional closure concurrence for site 7in
11/98. Site 1 S-basin, site 2 N-area and site 3 S-area cleaned
High 8 Interim Actions 3(3) 7(8) $19,371 $1,615 $4,632 $0 EY02 s0(| v Site 8 cleanup 75% done.
Sitesin Medium 1 Design 0 3 9 $62 $0 $0 $0
Progress FYO03 $2,617|| Progress Planned for FY99-FY00
_Rdative Risk Low 4 RA-C 1 0 6 $1,030 $0 $0 $0 Close Sites 3, 6, & 7. Removasat Site 2, Mole Pier, Site 13,
Category Not Evaluated 1 RA-O (LTO) 1 3 10 $329 $329 453 $0||FY04 $23,905 ﬁzﬁi tBy|ast Storage Area, and Site 8, Fire Fighting Training
NotRequired | 3 LTM 0 0 16 $0 $0 $928 $0]| FY05 $38,807
Total Number of Sites 22 Total $29,778 $5,251 $6,013 $0 || FY 99-2016** $95,025
@ NAVY - SAN DIEGO CA NSB / CA917002455500 Progressin FY98
Sites 16 and 18 are still in legal discussions pertaining to no
Siteswith Response Complete 0 Investigation 0 3 6 $577 $0 $0 $0 EYo1 $0 further action based on land use restrictions requested by
- - - DTSC. Site 13isofficialy closed out.
o High 0 Interim Actions 1) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 3 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 1 RA-C 1 0 3 $105 $0 $0 $0 Two sitesarein no data CTO to gather data to input into
Category Not Evaluated 5 RA-O (LTO) 0 0 2 $0 $0 $0 $0 FYo4 $0 RRSEM . Removalsremediaiton at various sites will occur
in FY98 and out years.
Not Required | 0 LTM 0 0 2 $0 $0 $0 $o||FYO05
Total Number of Sites 9 Total $682 $0 $0 $0 || FY 99-2012%* $8,830
‘ NAVY - SAN DIEGO NAVAL TRAINING CENTER / CA917002320200 BRAC 1993 Progressin FY98
Refer to page A-180.
Siteswith Response Complete 3 Investigation 6 3 0 $11,198 $2,949 $1,763 $797 [ Fy 01 $2,758
o High 3 Interim Actions 1) 0(0) $3,904 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 1 3 $442 $0 $0 $713
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 2 RA-C 0 0 5 $250 $0 $705 $9,036
_Relative Risk FY04 $0 Refer to page A-180.
Category Not Evaluated 0 RA-O (LTO) 1 0 1 $919 $119 $0 $0
Not Required 1 LTM 0 4 2 $395 $395 $750|  $1.456|| FY05 $0
Total Number of Sites 9 Total $17,108 $3,463 $3,227 $12,002 || FY99-2010** $20,475
4@ NAVY - SAN NICOLAS IS CA ALF / CA917002464000 Progressin FY8
IR sites 13, 14, 15, 16, and 17 removal actions were
Siteswith Response Complete 10 Investigation 10 1 4 $1,687 $0 $0 $0 EYo1 $0 completed & await closure report concurrence from reg.
(anticipate closure on all five sites). Use of soilsfrom
High 0 Interim Actions 1(1 0(0 $1,414 $0 $0 $0 cleanup sites for a closed landfill on San Nicolas Is. resulted
g $0
. Fy02 in $700,000 savings.
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 2 RA-C 5 0 3 $2,357 $0 $0 $0 $0 Minimal monitoring is scheduled for FY 98 and FY 99.
Category NotEvauated | 2 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04
Not Required | 0 LTM 1 0 1 $0 $0 $0 $o||FYO05
Total Number of Sites 15 Total $5,458 $0 $0 $0 || FY99-2011** $2,014

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

4@ NAVY - SAN PEDRO DFSC / TX917002755400 BRAC 1995 Progressin FY98
PA/SI, and RSE workplan is nearing completion. RCRA
Siteswith Response Complete 3 Investigation 3 4 1 $2,035 $76 $0 $0 | Fyo1 $0 || cleanup at site 31 is currently being developed. With respect
to Navy Housing at San Pedro, PA/SI and RSE were
High 0 Interim Actions 3(3) 1) $2,978 $0 $0 $0 completed. Final EECA and Action Memorandum
e - - Fyoz $0 underway.
Sitesin Medium 2 Design 1 1 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 3 RAC 1 0 0 $8 $8 $0 $0 $0 Perform FI/FSfor sites 31, 32 and 6. Continuation of RCRA
Category NotEvduated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 solf Y04 deanup  site 3L _ o
With respect to Navy Housing at San Pedro, initiate ROD
Not Required 0 LT™M 0 1 3 $336 $336 $0 $0 FY05 $0| for OUL and QU2 to be completed in FY98.
Total Number of Sites 8 Total $5,357 $420 $0 $0 || FY 99-2010** $10,792
@ NAVY - SEAL BEACH CA NWS/ CA917002449100 Progressin FY98
Final OU 1, 2, & 3 RI was submitted 12/95 for DTSC
Siteswith Response Complete 48 Investigation 49 27 1 $25,863 $6,581 $2,228 $0 | Fyo1 $0|| @proval. Final OU 4 SI was submitted 10/95.
o High 12 | Interim Actions 7(8) 5(6) $7,389 $0 $0 $0 EY02 $0
Sitesin Medium 8 Design 0 2 2 $40 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Reaive RIS Low 4 RA-C 4 2 2 $1,859 $16|  $3838 %0 U1, 2, & 3Final RI issues are being resolved with DTSC.
Category Not Evaluated 4 RA-O (LTO) 0 1 3 $35 $0 $110 $0 FYO04 $0 Removal actions are planned for site 1, 8, ar_ld 19_ for_FY97.
OU 4 & 5 SIsand GW Bkgrnd Study are being finalized.
Not Required 1 LTM 0 2 4 $204 $204 $110 $0 FY05 RSE Ph. 2 and decommisioning activities are currently
underway at site 70.
Total Number of Sites ” Total $35,390 $6,801 $6,286 $0 || FY 99-2031** $26,278
4@ NAVY - STOCKTON CA / CA917002438200 Progressin FY 8
In FY 98, the Navy started RI fieldwork at 34 sites, and
Sites with Response Complete 13 Investigation 13 59 1 $19,399 $8,473 $2,737 $2,325|| pyo1 $1,296 || sterted preparing an RI SAPfor 10 sites. The Navy has
- - - ’ r_ecei ved verba and/or written concurrence to remove 23
o High 38 | Interim Actions 16(44) A7) $10,206 $658 $1,704 $0 EY02 $16,628 sites from the IRP.
Sitesin Medium 2 Design 0 0 33 $370 $0 $0 $0
Progress FYO03 $15,117| Progress Planned for FY99-FY00
_Relative Risk Low 7 RA-C 0 0 38 $0 $0 $0 $0 In FY99-00, the Navy should complete the RI report for 34
Category Not Evaluated RA-O (LTO) 0 0 14 $0 $0 $0 $0 FYo4 $17,621 sites, and start fie!dwork fo_r_lO s'te_s TheNavy isinthe
process of removing 3 additional sitesfrom IRP. An NFA
Not Required LTM 0 0 40 $0 $0 $0 $0 FY05 $2,573 action memo will be done to complete the documentation
for al the NFA sit
Total Number of Sites 3 Total $29,975 $9,131 $4,441 $2,325 || FY 99-2008** $72,419
‘ NAVY - TREASURE ISLAND NAVAL STATION / CA917002333000 BRAC 1993 Progressin FY98
Refer to page A-196.
Siteswith Response Complete 3 Investigation 3 28 0 $16,677 $3,194 $1,823 $0 | Fyo1 $14,199
o High 19 | Interim Actions 7(7) 0(0) $1,037 $0 $904 $0 FY02 $8526
Sitesin Medium 5 Design 0 11 11 $1,574 $933 $3,067 $1,021
Progress FYO03 $2,195|| Progress Planned for FY99-FY 00
Low 3 RA-C 0 0 22 $10 $0 $3,695 $18,225
-Rdative Risk FYO4 $1723 Refer to page A-196.
Category Not Evaluated 1 RA-O (LTO) 0 0 18 $0 $0 $0 $0 ’
Not Required | 0 LTM 0 0 17 $0 $0 $0 28| FY05 $935
Total Number of Sites 31 Total $19,298 $4,127 $9,489 $19,274 || FY 99-2008** $59,873

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ NAVY - TUSTIN MARINE CORPSAIR STATION / CA917302478300

BRAC 1991/1995

Progressin FY98

Refer to page A-199.
Siteswith Response Complete 4 Investigation 6 6 0 $6,888 $1,026 $0 $0 | Fyo1 $0
o High 1 | Interim Actions 3(4) 3(4) $25,528 $0 $0 $0 EY02 $280
Sitesin Medium 2 Design 2 5 0 $1,365 $0 $0 $0
Progress FYO03 $280|( pr ogress Planned for FY99-FY 00
. _ Low 0 RA-C 2 5 1 $7,673 $633 $0 $0 Refer t A-199,
-Relative Risk FY04 $280 ertopageA-199.
Category Not Evaluated 0 RA-O (LTO) 1 5 1 $42 $0 $0 $0
NotRequired | 5 LTM 1 6 0 $547 $0 $0 $0|| FYO05 $280
Total Number of Sites 12 Total $42,043 $1,659 $0 $0 || FY 99-2016** $8,380
’ NAVY - TWENTYNINE PALMS CA MAGCC / CA917302434900 Progressin FY98
Significant gains made towards cleanup with installing
Siteswith Response Complete 338 Investigation 52 10 1 $16,368 $64 $0 $0 EYo1 $0 bioventing systems, natural attenuation and dig and haul
operations. Remaining sites are classified as no further
High 0 Interim Actions 19(28) 5(7) $8,104 $8 $0 $0 FY02 $0 actions. Nine sites have been closed to date.
Sitesin Medium 1 Design 9 2 6 $186 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 13 RA-C 9 3 5 $3,529 $0 $0 $0 - )
_Relative Risk Continuing cleanup efforts are long-term operation and
Category Not Evaluated 2 RA-O (LTO) 4 8 3 $713 $0 $435 $0 FYo4 $0 mon?tori ng of pipventi ng an_d _nalural attenuation sites. Site 7
requires an additional 1.5 million dollars FY 97 due to
Not Required 9 LTM 0 3 8 $143 $143 $47 $0 FYO05 $0 | additional contamination discovered duri ng dig and haul
operations.
Total Number of Sites 63 Total $29,043 $215 $482 $0 || FY 99-2018** $3,835
’ AIR FORCE - AIR FORCE PLANT 42/ CA957172462700 RAB Progressin FY98
Completed the shallow soil remedial investigations and risk
Siteswith Response Complete Investigation 0 27 0 $1,780 $200 $290 $735|[ pyo1 $1.881 || @ssessment of OU1 and OU2. Detected low levels of TCE
’ beneath plant (sites 1 and 2) by sampling drinking wells.
o High Interim Actions 0(0) 0(0) $0 $0 $0 $1,066 Evo2 $3,499
Sitesin Medium 7 Design 0 0 26 $0 $0 $0 $0
Progress FYO03 $1,510| Progress Planned for FY99-FY00
_Relative Risk Low 2 RA-C 0 0 % a4 $0 $0 $0 Complete the deep soil and risk assessment of OU-1 and
Category Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $0 so[ FY04 $4,080 QU2 Complete e chlow ad dep  nvestigtionof
Not Required LTM 0 0 2 $0 $0 $0 $o|| FYO05 $1,300| [ contamination.
Total Number of Sites 27 Total $1,824 $200 $290 $1,801 || FY 99-2005** $15,575
Q AIR FORCE - BEALE AIR FORCE BASE / CA957212450800 RAB Progressin FY98
Initiated removal actions at 3 sites (LF-13, ST-18, SD-23),
Siteswith Response Complete 5 Investigation 25 7 6 $25,218 $0 $0 $0 | Fyo1 $4.556 || desion at 1 site (LF-13), an EE/CA for 1 site (OT-17), last set
! of studiesfor base at 7 sites (SD-1, FT-3, SD-5, OT-17,
High 11 | Interim Actions 8(8) 9(9) TECH $13,768 $1,682 $4,892 $0 ST-18, ST-21, SD-23), and at the groundwater OU,
o FYO02 $1,688 LTOLTM.
Sitesin Medium 7 Design 1 2 1 $2,470 $0 $0 $449
Progress FYO03 $2,048| Progress Planned for FY99-FY00
_Rdative Risk Low S RA-C 1 4 3 TECH $20,155 $0 $0 $3:893 For FY 97/98, planned 4 removal actions (SD-1, FT-3, SD-5,
Category NotEvauated [ 5 | RA-O(LTO) 0 2 17 $3122| 2297  $1,006 $501 | FY04 $5,8% D8 D10 S LEI5, OT-17,T-18 19, 512,
Not Required 5 LTM 0 7 17 $2,804 $0 $876 $482 || FYO5 $1,096 [ 5p-10, SD-11, LF-13, ST-18, DP-19, ST-21 SD-23,FT-29,
groundwater OU), and LTO/LTM.
Total Number of Sites 38 Total $67,537 $3,979 $6,774 $5,415 || FY99-2018** $35,994

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - CASTLE AIR FORCE BASE / CA957002455100 BRAC 1991 NPL Progressin FY98
Refer to page A-31.
Siteswith Response Complete 2 Investigation 261 1 0 $33,293 $275 $114 $0|[ Fyor $2,368
o High 8 Interim Actions 45(81) 20(22) $2,192 $0 $0 $0 FY02 $1.965
Sitesin Medium 43 Design 1 1 97 $21,806 $2184|  $1,772 $0
Progress FYO03 $2,601|| Progress Planned for FY99-FY00
Low 137 RA-C 0 2 139 $32,561 $923 $7,136 $3,990
-Rdative Risk FYO4 $1.966 Refer to page A-31.
Category Not Evaluated | 72 | RA-O(LTO) 0 0 90 $21,121 $8,106|  $2481 $152 g
Not Required 0 LTM 0 0 23 $4,586 $387 $144|  s1,865[|FY05 $3310
Total Number of Sites 262 Total $115559| $11,875| $11,647|  $6,007 || FY99-2038** $85,803
’ AIR FORCE - EDWARDS AIR FORCE BASE / CA957172450400 RAB NPL Progressin FY98
Refer to page A-54.
Siteswith Response Complete | 79 | Investigation 103 145 0 $71,839 $5366|  $8,445 $3,789| Fyo1 $23,148
N High 43 | Interim Actions|  19(23) 57(58) $34631 $10377|  $9137| $12938| .\ 05 425,066
Sitesin Medium 35 Design 0 0 4 $8,226 $0 $0 $0
Progress FY03 $31,268 (| Progress Planned for FY99-FY00
Low 91 RA-C 29 7 12 $7,543 $1,731 $0 $1,624
-Relative Risk Evoa $18381 Refer to page A-54.
Category Not Evaluated RA-O (LTO) 0 1 20 $1,081 $912 $2,100 $1,688 "
Not Required LTM 0 2 79 $1,269 $648 $308 $492 [[ FY05 $11.844
Total Number of Sites 248 Total $124,589| $19,034| $19,990| $20,531 || FY99-2015+* $245,627
‘ AIR FORCE - GEORGE AIR FORCE BASE / CA957002445300 BRAC 1988 NPL Progressin FY98
Refer to page A-87.
Sites with Response Complete | 0 Investigation 61 7 0 $18,884 $0 $320 $0 ([ Fyo1 $700
o High 17 | Interim Actions 24(24) 6(6) $17,572 $0 $0 $0 EY02 $700
Sitesin Medium 0 Design 1 0 0 $1,644 $0 $0 $0
Progress FYO03 $1,700|| Progress Planned for FY99-FY 00
Low RA-C 3 19 3 $32,047 $25 $0 $0
-Rdative Risk FYO4 $700 Refer to page A-87.
Category NotEvaluated | 5 | RA-O(LTO) 0 3 24 $2,103 $488 $640 $295
Not Required | 46 LTM 0 0 1 $0 $0 $0| s$1405|[FYO5 $700
Total Number of Sites 68 Total $72,250 $513 $960|  $1,700 || FY99-2031%* $24,660
‘ AIR FORCE - MARCH AIR FORCE BASE / CA957212452700 Progressin FY98
Refer to page A-123.
Siteswith Response Complete | 13 | Investigation 22 1 0 $11,375 $0 $0 $0|| Fyo1 $1,516
o High 5 Interim Actions 6(6) 0(0) $30,063 $0 $0 $0 EY02 $1.455
Sitesin Medium 2 Design 4 4 0 $1,468 $162 $63 $0
Progress FYO03 $2,642|| Progress Planned for FY99-FY00
Low 0 RA-C 1 2 5 $84,695 $594 $223 $1,013
-Rdative Risk FYO4 $1367 Refer to page A-123.
Category NotEvaluated | 0 | RA-O(LTO) 0 2 6 $4,264 $146 $410 $1,251 g
Not Required | 3 LTM 0 0 7 $590 $0 $0 $415 || FY05 $1,663
Total Number of Sites 23 Total $132,455 $902 $696|  $2,679 || FY99-2021%* $22,142

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - MATHER AIR FORCE BASE / CA957002474300 BRAC 1988 NPL Progressin FY98
Refer to page A-126.
Siteswith Response Complete | 59 Investigation 87 1 0 $58,462 $15 $6 $0 ([ Fyo1 $3,435
o High 2 Interim Actions 40(44) 1(2) $5,921 $0 $0 $0 EY02 $3.161
Sitesin Medium 1 Design 31 1 2 $9,300 $186 $14 $0
Progress FYO03 $3,095|| Progress Planned for FY99-FY00
Low RA-C 21 1 4 $47,428 $249 $372 $500
-Rdative Risk FYO4 $2989 Refer to page A-126.
Category NotEvaluated | 8 | RA-O(LTO) 0 12 1 $28,623 $7,615  $2,308 $2,547 '
Not Regquired | 15 LTM 1 1 0 $776 $4 $439 $a40[[ FYO05 $2.989
Total Number of Sites 88 Total $150,510  $8,069|  $3,139|  $3,487 || FY99-2069** $114,440
’ AIR FORCE - MCCLELLAN AIR FORCE BASE / CA957172433700 BRAC 1995 NPL Progressin FY98
Refer to page A-128.
Siteswith Response Complete 2 Investigation 5 253 0 $223238  $12,169 $3,932 $1,948 ([ v o1 $34,977
o High 87 | Interim Actions|  69(69) 183(216) $18,851 $0 $o02|  $16714| L\ 0o $36.803
Sitesin Medium 56 Design 0 0 256 $52,573 $0 $8,103 $1,388
Progress FYO03 $35,520| Progress Planned for FY99-FY00
Low 2 RA-C 0 0 256 $54,541 $325 $1,457 $660
-Rdative Risk FYO4 $32.100 Refer to page A-128.
Category Not Evaluated | 90 | RA-O (LTO) 0 0 254 $38,677| $15253|  $7,055 $6,366 '
NotRequired | 1 LTM 0 2 254 $772 $220 $270 $0||FYOS $41,520
Total Number of Sites 258 Total $388,652| $27,967| $21,719| $27,076 || FY99-2033** $409,467
‘ AIR FORCE - NORTON AIR FORCE BASE / CA957002434500 BRAC 1988 NPL Progressin FY98
Refer to page A-148.
Siteswith Response Complete 2 Investigation 24 1 0 $49,540 $0 $0 $0|| Fyo1 $2,301
o High 7 Interim Actions 16(22) 21(22) $4,146 $0 $0 $0 EY02 $2.300
Sitesin Medium 0 Design 2 0 0 $2,865 $0 $0 $0
Progress FY03 $2,300(| Progress Planned for FY99-FY00
Low 1 RA-C 3 0 3 $33,111 $2,179 $258 $0
-Reative Risk FY04 $0 Refer to page A-148.
Category NotEvaluated | 14 | RA-O(LTO) 1 1 0 $9,560 $971 $965 $1,500
Not Required 1 LTM 0 2 3 $828 $668 $44 $708|| FYO5 $0
Total Number of Sites 25 Total $100,050| $3818| $1,267|  $2,298 || FY99-2029** $10,466
‘ AIR FORCE - TRAVIS AIR FORCE BASE / CA957182457500 RAB NPL Progressin FY98
Refer to page A-195.
Siteswith Response Complete 8 Investigation a2 0 0 $38,443 $162 $0 $0 ([ Fyo1 $8,606
o High 21 | Interim Actions 33 5(8) $11,477 $8,785|  $4,119 $219 1 -\ oo 7026
Sitesin Medium 10 Design 1 3 30 $8,129 $627 $1,760 $0
Progress FYO03 $2,282|| Progress Planned for FY99-FY00
Low RA-C 1 0 33 $3,641 $366 $175 $5,553
-Rdative Risk FYO4 $2304 Refer to page A-195.
Category Not Evaluated RA-O (LTO) 1 0 23 $309 $0 $2,317 $0 !
Not Required LTM 1 0 2 $2,226 $0 $0 o[ FY05 $2,586
Total Number of Sites a2 Total $64,225|  $9,940| $8,371|  $7,752 | FY99-2188** $85,511

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ AIR FORCE - VANDENBERG AIR FORCE BASE / CA957112514900 RAB Progressin FY98
During FY 98, Vandenberg AFB IRP actions included
Siteswith Response Complete 86 Investigation 107 29 0 $42,973 $4,433 $668 $379 | Fyo1 $5,174 | investigation and closure of 40 underground storage tank
! sites; and full-scale implementation of a soil-vapor extraction
High 17 | Interim Actions 37(38) 6(7) $8,687 $220 $4,882 $1,874 FY02 $7.207 unit, a bioventing system and a bioremediation cell.
Sitesin Medium 2 Design 0 7 21 $5,060 $0 $244 $523
Progress FYO03 $5,561 || Progress Planned for FY99-FY00
Low 8 RA-C 27 1 36 NODL $1,695 $13 $0 $2,443 . -
_Relative Risk Complete the Rl and FS stages at majority of the remaining
Cat Not Evaluated RA-O (LTO) 0 0 19 $780 $0 $0 $0 FYo4 $8,217 sites during FY 99-00 timeframe. Conduct fifteen interim
egory remedial actions and three remedial actions during the same
Not Required LTM 0 0 21 $301 $0 $0 $o [ FY05 $1.212| period.
Total Number of Sites 136 Total $59,496 $4,666 $5,794 $5,219 || FY 99-2030** $43,689
’ DEFENSE LOGISTICS AGENCY - DD SAN JOAQUIN, SHARPE FACILITY / CA9971520832 NPL Progressin FY98
Refer to page A-45.
Siteswith Response Complete | 127 | Investigation 151 0 0 $10,106 $0 $0 $0|[Fyo1 $3,281
o High 2 Interim Actions 11(21) 0(0) $200 $0 $0 $0 EY02 $3.281
Sitesin Medium 0 Design 31 11 1 $2,561 $0 $0 $0
Progress . 5 A g 1 o 25179 % P FYO03 $3,281 || Progress Planned for FY99-FY00
ow - s $440
-Relative Risk Evoa 3,000 Refer to page A-45.
Category Not Evauated | 12 | RA-O(LTO) 0 10 13 $6438]  $1,230| $3120] $3904 g
Not Required | 10 LTM 0 12 4 $119 $0 $191 $101 || FYO5 $4,.152
Total Number of Sites 151 Total $44,603 $1,230 $3,311 $4,535 || FY99-2015** $33,778
’ DEFENSE LOGISTICS AGENCY - DD SAN JOAQUIN, TRACY FACILITY / CA99715068270 NPL Progressin FY98
Refer to page A-46.
Siteswith Response Complete | 47 Investigation 69 1 0 $15,407 $250 $0 $0|| Fyo1 $4,293
o High 10 | Interim Actions 8(8) 2(2) $3,924 $0 $0 $0 EY02 $2,610
Sitesin Medium 2 Design 23 6 0 $5,087 $202 $0 $0
Progress FYO03 $1,347|| Progress Planned for FY99-FY00
Low RA-C 13 9 13 $43,352 $4,208 $2,166 $4,731 o
-Reative Risk FYO4 $1.347 Refer to page A-46.
Category NotEvduated [ 5 | RA-O(LTO) 0 1 5 $172 $0| $1500]  $1,009 :
Not Required | 1 LTM 0 3 16 $84 $0 $200 $200 || FY05 $1,347
Total Number of Sites 70 Total $68,026 $4,660 $3,866 $5,940 || FY99-2015** $27,997
‘ FORMERLY USED DEFENSE SITES- AZUSA DUMP OWL 4X PL / CA99799F524300 Progressin FY98
Siteswith Response Complete | 2 Investigation 2 0 1 $418 $0 $0 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0{| Progress Planned for FY99-FY00
_Relative Risk Low 0 RA-C 0 1 1 $163 $0 %8 $20 Long term monitoring associated with PRP/HTRW project
Category NotEvduated | 0 | RA-O(LTO) 0 0 0 $0 $0 $0 solf Y04 $01] is anicipatedito continue:
Not Required 1 LTM 1 0 0 $0 $0 $0 $o||FYO05
Total Number of Sites 3 Total $581 $0 $8 $20 || FY 99-2022** $7,839

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- BORREGO SPRINGS/ CA99799F 774300

Progressin FY98

Siteswith Response Complete 1 Investigation 1 3 0 $8 $0 $0 $0|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 3 $0 $0 $0 $0
-Relative Risk Evoa $0
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 3 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $667
Total Number of Sites 4 Total $8 $0 $0 $0 || FY 99-2032** $14,310
‘ FORMERLY USED DEFENSE SITES- CAMARILLO AIRPORT / CA99799F532900 Progressin FY98
RI/FSin progress.
Siteswith Response Complete | 3 Investigation 4 2 0 $1,5519 $35 $50 $0|[Fyo1 $68
- High 2 Interim Actions 1) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 1 0 3 $105 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 1 0 3 $2,068 $0 $0 $0 $1213 Complae_RI/FS_inveﬂigation for landfill & hendershot
Category NotEvduated | 0 | RA-O(LTO) 0 0 1 $0 $0 $0 gof FY04 1213 areas; begin design.
NotRequired | 1 LTM 0 0 2 $0 $0 $0 $0|| FYO05 $6,731
Total Number of Sites 6 Total $3,692 $35 $50 $0 || FY99-2017** $14,957
‘ FORMERLY USED DEFENSE SITES- CP CALLAN / CA99799F539400 Progressin FY98
Siteswith Response Complete 1 Investigation 2 1 0 $0 $0 $0 $0|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 0 2 $105 $0 $0 $0
-Relative Risk Evoa $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $105 $0 $0 $0 || FY 99-2016** $14,776
‘ FORMERLY USED DEFENSE SITES- CPELLIOT / CA99799F527500 Progressin FY98
01 - OEW RA completed in 1995.
Siteswith Response Complete 1 Investigation 3 1 0 $1,534 $26 $50 $0{ Eyor $170|[ 02 - OEW RA completed in 1996.
03 - EE/CA and IRA in progress.
High 0 Interim Actions 0(0) 1) $1,706 $1,008 $240 $0 EY02 0| 98- TCRA identified; contract awarded:; field work began.
Sitesin Medium 0 Design 1 0 1 $0 $0 $0 $50
Progress FYO03 $0(| Progress Planned for FY99-FY00
-Rdative Risk Low 0 RA-C 0 s 0 $33,495 $21 %0 $10,205 Complete EE/CA and IRA for 03 project in FY99.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0| FY04 $0 Complete TCRA for 03 project in FY 99,
$0 Begin LTM for 01 project per ROD.
Not Required | 3 LTM 0 0 1 $0 $0 $200 $o||FYO05
Total Number of Sites 4 Total $36,735 $1,055 $490 $10,255 || FY 99-2011** $13,608

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- CP STONEMAN / CA99799F571400

Progressin FY98

Siteswith Response Complete | 0 Investigation 1 0 2 $12 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $9
Sitesin Medium 0 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 2 $0 $0 $0 $0
-Relative Risk Evoa $0
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0
Not Required | 2 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $99
Total Number of Sites 3 Total $12 $0 $0 $0 || FY 99-2022** $8,152
’ FORMERLY USED DEFENSE SITES- CPSLO / CA99799F688000 Progressin FY98
Site consists of one OEW and 4 HTRW projects. -01
Siteswith Response Complete 5 Investigation 5 0 1 $279 $0 $0 $0(l Eyor $2 || project:
Completed RI/FS -02: Completed siteinvestigation -03:
High 0 | Interim Actions 0(0) 0(0) $0 $0 $0 $0 Completed RI/FS; started LTM reg'd -04: Completed site
e Fyo2 83 investigation
Sitesin Medium 0 Design 0 1 0 $250 $0 $0 $0 AZ. A tasmibnrt fr ol e NEARE ot
Progress FY03 $255 | Progress Planned for FY99-FY 00
Low 0 RA-C 0 0 1 $0 $0 $0 $0 03: Conti ith LTM
_Relative Risk Evoa = -03: Continue wit
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required 1 LTM 0 1 0 $161 $30 $10 $2|[FYO05 $3
Total Number of Sites 6 Total $690 $30 $10 $2 || FY 99-2021** $8,665
‘ FORMERLY USED DEFENSE SITES- DAGGETT AAF / CA99799F542400 Progressin FY98
01 -- Site Investigation following UST removal completed.
Siteswith Response Complete | 0 Investigation 1 2 0 $15 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 1 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Relative Risk Low 0 RAC 0 1 1 $827 $36 Sl $0 % 01 -- Site Investigation Report to be finalized.
Category NotEvauated | 2 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 - _ _
03 -- Limited Sl to address possible dumping areas to be
Not Required 1 LTM 0 0 0 $0 $0 $0 $o||FYO05 undertaken in FY 99.
Total Number of Sites 3 Total $842 $36 $47 $0 || FY 99-2016** $4,230
‘ FORMERLY USED DEFENSE SITES- FT MCDOWELL / CA99799F574300 Progressin FY98
Siteswith Response Complete | 0 Investigation 2 0 2 $0 $0 $0 $0|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 57
Sitesin Medium 0 Design 0 0 4 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 4 $0 $0 $0 $0
-Relative Risk Evoa $0
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 2 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $112
Total Number of Sites 4 Total $0 $0 $0 $0 || FY99-2016** $5,652

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- HAMILTON / CA99799F902400

Progressin FY98

During FY 98, Phase 1 activities involved maintenance of
Siteswith Response Complete 7 Investigation 9 0 0 $0 $0 $0 $0 EYo1 $0 contaminated stockpiled soil and investigation of the North
- - - AntennaField site
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $130 FY02 $0
Sitesin Medium 0 Design 4 0 0 $7,413 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RA-C 6 1 0 $38,193 $332 $618 $2.100 During FY 99 and 00, Phase 1 activities are anticipated to
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 | include removal _actions and addtiona_l invaﬂigalion at the
North Antenna Field, as well as continued maintenance of
Not Required 1 LTM 0 0 0 $0 $0 $0 $o|| FYO05 the stockpiles
Total Number of Sites 9 Total $45,606 $332 $618 $2,230 || FY99-2011** $2,848
’ FORMERLY USED DEFENSE SITES- HAMMER FLD / CA99799F575900 Progressin FY98
Signed an agreement for off-site RI/FS.
Siteswith Response Complete 2 Investigation 2 1 0 $3,370 $75 $60 $200|| Fyo1 $180
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $70
Sitesin Medium 0 Design 1 1 0 $72 $0 $45 $250
Progress FYO03 $1,020|| Progress Planned for FY99-FY00
Low 0 RA-C 1 1 0 $1,289 $39 $29 $80 ! . .
_Relative Risk FY 99: Continue RI/FS off-site.
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $0 FY00: Anticipate completion of off-site  RI/FS.
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $4,731 $114 $134 $530 || FY 99-2003** $1,934
‘ FORMERLY USED DEFENSE SITES- MT OWEN RIFLE RGE / CA99799F580300 Progressin FY98
Siteswith Response Complete | 0 Investigation 1 0 2 $13 $0 $0 $0|[Fyo1 $0
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
. . Low 0 RA-C 0 0 2 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $146
Total Number of Sites 3 Total $13 $0 $0 $0 || FY 99-2021** $6,020
‘ FORMERLY USED DEFENSE SITES - SANTA ROSA AAF / CA99799F524400 Progressin FY98
RI/FS almost complete. Draft report in review. Additional
Siteswith Response Complete 1 Investigation 2 1 0 $1,360 $220 $20 $0 FYO1 $0 field sampling was just performed at request of DTSC
(original sampling did not have sensitivity below the MCLs
High 1 Interim Actions 1(1) 0(0) $114 $7 $0 $0 S0 negative results were meaningless). Resultswill be
e - - Fyoz $0 included inthe up
Sitesin Medium 0 Design 1 0 1 $48 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 1 1 1 $1,452 $0 $0 $0 d Jete desi d begi ediation of the s
_Rdative Risk Evoa 318 start and complete design and begin remediation of the site.
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 0 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $363
Total Number of Sites 3 Total $2,974 $227 $20 $0 || FY 99-2009** $3,398

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ FORMERLY USED DEFENSE SITES- SISKIYOU CNTY ARPT / CA99799F586500

Progressin FY98

Siteswith Response Complete | 0 Investigation 1 0 2 $12 $0 $0 $0|[Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 2 $0 $0 $0 $0
-Relative Risk Evoa $0
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $265
Total Number of Sites 3 Total $12 $0 $0 $0 || FY 99-2025** $3,138
’ FORMERLY USED DEFENSE SITES- TITAN 1-B,SUTTER BUTTE / CA99799F569800 Progressin FY98
RI/FSin progress. Groundwater sampling complete. Phasel
Siteswith Response Complete 0 Investigation 2 1 0 $670 $28 $80 $0|[Fyo1 $o|| R )
- - - soil sampling finished, phase Il in progress.
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $4.211
Sitesin Medium 1 Design 1 0 1 $13 $2 $0 $0
Progress FYO03 $1,504|| Progress Planned for FY99-FY00
_Rdative Risk Low 0 RAC 0 2 1 $0 $0 $0 $0 $4458 Finisw RI/FS. W_rite report. Finalize CAP. Design and
Category NotEvauated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 498 | impliment remedial action(s).
NotRequired | 1 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $662
Total Number of Sites 3 Total $683 $30 $80 $0 || FY 99-2011** $14,312
‘ FORMERLY USED DEFENSE SITES- TITAN 1-C, CHICO / CA99799F599700 Progressin FY98
RI/FS. Completed surface soil sampling. RI continuing
Siteswith Response Complete | 0 | Investigation 2 1 0 $690 $32 $80 $100 | Fy o1 $354 | With
groundwater and deep soil sampling to determine whether
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0 leaking USTs have contaminated groundwater.
Sitesin Medium 0 Design 1 0 1 $27 $0 $0 $0
Progress FYO03 $3471|| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 3 $0 $0 $0 $1,164 .
_Rdative Risk $3110 Legal abandonment of the wells and closure in-place of
Category NotEvauated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 gof FY04 A0lusts o
located inside the structure. Scoping, design and
Not Required 1 LTM 0 0 0 $0 $0 $0 $o|| FYO05 $0] implementation of remedial activities.
Total Number of Sites 3 Total $717 $32 $80 $1,264 || FY99-2011** $9,687
‘ FORMERLY USED DEFENSE SITES- TWO ROCK RANCH STA / CA99799F588600 Progressin FY98
Siteswith Response Complete | 0 Investigation 0 0 3 $0 $0 $0 $0|| Fyo1 $0
- High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
Low 0 RA-C 0 0 1 $0 $0 $0 $0
-Relative Risk Evoa $0
Category Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0|| FYO05 $125
Total Number of Sites 3 Total $0 $0 $0 $0 || FY99-2021** $4,920

*Schedule Impact Reason: TECH-Technica, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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